Tasks and Activities	2016												2017											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec
Initial engagement with potential community and government partners																								
First community meeting: discuss project overview, purpose, objectives, and goals. Determine a process to engage community members through the duration of the project																								
Second community meeting: community mapping of monitoring sites. Needs assessment.																								
Site selection activities with community involvement																								
Third community meeting: celebrate monitor launching and introduce how data can be available to the community via the project website.							X		Out. 1&2												Out. 3&4			Out. 5,6,7,8
Air Monitoring deployment begins and start of data collection							X																	
Fourth community meeting: Describe preliminary findings																								
Air quality monitoring data analysis																								
Fifth community meeting: Data dissemination to community and next steps																								
Manuscript preparation																								